

Enhet/Förvaltning
Program Nytt Akutsjukhus
Namn
Niklas Källman

Datum
2024-09-27


PROTOKOLL ÖVER BESLUT ENLIGT DELEGATION

Delegationsordning för regionstyrelsen. Antagen av regionstyrelsen § 157/2023.

Beslutat av Niklas Källman
Period från 2024-09-23
Period till 2024-10-28


DATUM	Dnr	ÄRENDE OCH BESLUT
2024-09-30	RV231060	Mats Ove Frosteruds deltagande är utifrån kontraktsmässig och utifrån leverantörens leveransförmåga, mötet äger rum hos leverantör KGC i Litauen Vilnius, se agenda/dagordning på sidan 2.

Vid protokollet



Åsa Salatino

Beslutat



Niklas Källman

8:25 – 10:50	SAS Flight ARN ->VNO (SK738)
10:50	Arrival at VNO airport
11:20 – 12:00	Taxi to KG Constructions factory (KG Constructions UAB, Beržų gatvė 14, 14258 Vaira); <ul style="list-style-type: none"> • Please take taxi through apps UBER or BOLT (cost should be ~ 30-40 EUR);
12:00 – 12:45	Lunch organized by KGC
12:45 – 14:15	Meeting <ol style="list-style-type: none"> 1. Intro of meeting participants (15min) 2. NCC's key concerns and context (15min) <ul style="list-style-type: none"> ○ Previous Delays and Communication Issues ○ Early Payment Requests and Material Delays ○ Improperly Marked Materials ○ Substandard Mockup ○ Production Start Delays: ○ Installation Subcontractor ○ Project Management competence ○ Financial situation 3. KGC presents action plan proposal for immediate improvements (30min) 4. Summary and agreements (30 min)
14:15 – 15:00	Factory visit (45min) <ol style="list-style-type: none"> 1. Production process 2. Material storage and marking according to property declaration 3. Preview of Corner element production
15:00- 16:00	Taxi to Airport
16:00	Arrival at VNO airport
18:00	Flight departure VNO->ARN (SK739)